GF 886.10

Description	Nos	L	B	D			Quantity
Sangolirayanna Park near R O Plant	2	19.05		0.62	+	0.80	27.05
				2.00			
	2	17.75		0.78	+	0.94	30.53
				2.00			
Sangolirayanna Park East	2	1.10		0.25	+	0.25	0.55
				2.00			
	2	5.75		0.25	+	0.30	3.16
				2.00			
	2	0.48		0.30	+	0.30	0.29
				2.00			
	2	3.05		0.30	+	0.30	1.83
				2.00			
	2	0.45		0.40	+	0.40	0.36
				2.00			
	2	19.10		0.40	+	0.55	18.15
				2.00			
	2	19.20		0.55	+	0.60	22.08
				2.00			
	2	25.30		0.50	+	0.52	25.81
				2.00			
	2	28.70		0.48	+	0.40	25.26
				2.00			
	2	28.60		0.30	+	0.55	24.31
				2.00			
	2	28.55		0.40	+	0.78	33.69
				2.00			
	2	1.05		0.65	+	0.58	1.29
				2.00			
South side	2	9.50		0.56	+	0.20	7.22
				2.00			
	2	12.10		0.50	+	0.25	9.08
				2.00			
Krishna Devaraya Park East	2	2.20		0.20	+	0.20	0.88
				2.00			
	2	3.20		0.20	+	0.30	1.60
				2.00			
	2	8.10		0.30	+	0.40	5.67
				2.00			
	2	7.90		0.45	+	0.40	6.72
				2.00			
	2	24.00		0.50	+	0.40	21.60
				2.00			
	2	16.70		0.50	+	0.30	13.36
				2.00			

Asst. Executive Engi
Project Division
Yelahanka Zone
BBMP, Bangalore -

NAVAZEN CONSULTANTS ★ Bangalore ★

30/9/2022

1106.57

(22)

Scanned by TapScanner

GF 1106.57

Description	Nos	L	B	D			Quantity
	2	18.80		0.40	+	0.50	16.92
				2.00			
							1123.489

NEWZEN CONSULTANTS Bangalore

Consultant

Assistant Engineer 30/9/2022

Contractor

30/9/22

Asst. Executive Engineer

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

23

Scanned by TapScanner

Pre Measurement Continued on :

Item No:24

Removing and Resetting of Kerb Stones

Description	Nos	L	B	D	Quantity
1	2	3	4	5	6
Gautam Budha Park	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			34.00
	2	17.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			62.00
	2	31.00			
					60.00
Panchakshari Gavaya Park	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			32.00
	2	16.00			
					60.00
Da Ra Bendre Park	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			21.00
	2	10.50			
					60.00
Kitturu rani Chennamma Park main gate entry towards right near Gajjibo	2	30.00			
	2	23.00			46.00

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore

NEWZEN CONSULTANTS Bangalore

03/11/22

1875.00

24

Scanned by TapScanner

G 1875-80

Description	Nos	L	B	D	Quantity
	1	7.00			7.00
	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	19.00			38.00
Exit towards Dairy Circle	2	19.80			39.60
	1	2.30			2.30
	2	30.00			60.00
	2	30.00			60.00
	2	20.50			41.00
	1	2.00			2.00
Kitturu rani Chennamma Park main gate entry towards right entry gate	2	4.00			8.00
	2	7.20			14.40
	2	4.40			8.80
Sri B M Srikantaiah Park Gate left	2	30.00			60.00
	2	16.50			33.00
	2	2.20			4.40
	2	11.50			23.00
	2	25.50			51.00
Gate Entry	2	1.50			3.00
	1	7.00			7.00
Gate right side	2	30.00			60.00
	2	30.00			60.00
	2	30.00			60.00
	2	19.50			39.00
	2	28.50			57.00
Gautam Budha Park play area kerb setting	1	51.00			51.00
Panchakshari Gavaya Park play area kerb setting	1	35.00			35.00
For Benches	59	5.80			342.20
				Total in Rmtr	3221.70
				Re-use of available kerb stones	740.00

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NEWZEN CONSULTANTS Bangalore

Consultant

Assistant Engineer
5/11/2022

Contractor

5/11/22

Asst. Executive Engineer
Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

25

Scanned by TapScanner

Pre Measurement Continued on :

Item No:25

Removing & Resetting of Cobble Stones

Description	Nos	L	B			D	Quantity
1	2	3	4			5	6
Gautam Budha Park	1	30.00	2.10	+	2.05		62.25
			2.00				
	1	30.00	2.05	+	2.10		62.25
			2.00				
	1	30.00	2.10	+	2.10		63.00
			2.00				
	1	30.00	2.10	+	2.25		65.25
			2.00				
	1	30.00	2.25	+	2.10		65.25
			2.00				
	1	30.00	2.10	+	2.10		63.00
			2.00				
	1	30.00	2.10	+	2.00		61.50
			2.00				
	1	30.00	2.00	+	2.10		61.50
			2.00				
	1	17.00	2.10	+	2.30		37.40
			2.00				
	1	30.00	2.30	+	2.10		66.00
			2.00				
	1	30.00	2.10	+	2.25		65.25
			2.00				
	1	30.00	2.25	+	2.10		65.25
			2.00				
	1	30.00	2.10	+	2.10		63.00
			2.00				
	1	31.00	2.10	+	2.15		65.88
			2.00				
	1	4.20	2.15	+	2.10		8.93
			2.00				
	1	4.00	2.10	+	2.20		8.60
			2.00				
Panchakshari Gavaya Park	1	30.00	2.25	+	2.25		67.50
			2.00				
	1	30.00	2.25	+	2.30		68.25
			2.00				
	1	30.00	2.30	+	2.25		68.25
			2.00				

1088.30

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NEWZEN CONSULTANTS ★ Bangalore ★

5/11/2022

26

Scanned by TapScanner

Description	Nos	L	B			D	Quantity
	1	30.00	2.25	+	2.20		66.75
			2.00				
	1	30.00	2.20	+	2.15		65.25
			2.00				
	1	30.00	2.15	+	2.25		66.00
			2.00				
	1	16.00	2.25	+	2.30		36.40
			2.00				
	1	5.00	2.30	+	2.25		11.38
			2.00				
	1	5.50	2.25	+	2.25		12.38
			2.00				
Da Ra Bendre Park							
	1	30.00	2.00	+	2.00		60.00
			2.00				
	1	30.00	2.00	+	2.05		60.75
			2.00				
	1	30.00	2.05	+	2.10		62.25
			2.00				
	1	30.00	2.10	+	2.00		61.50
			2.00				
	1	30.00	2.00	+	2.00		60.00
			2.00				
	1	30.00	2.00	+	2.00		60.00
			2.00				
	1	30.00	2.00	+	2.05		60.75
			2.00				
	1	30.00	2.05	+	2.00		60.75
			2.00				
	1	30.00	2.00	+	2.00		60.00
			2.00				
	1	10.50	2.00	+	2.20		22.05
			2.00				
	1	4.00	2.20	+	2.20		8.80
			2.00				
	1	4.00	2.20	+	2.20		8.80
			2.00				
Kitturu rani Chennamma Park main gate entry towards right near Gajjibo	1	30.00	2.80	+	2.80		84.00
			2.00				
	1	16.00	3.00	+	3.00		48.00
			2.00				
	1	7.00	3.00	+	2.40		18.90
			2.00				
	1	30.00	2.40	+	2.40		72.00
			2.00				
	1	30.00	2.40	+	2.30		70.50
			2.00				

GE 1088-30

Asst Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NEWZEN CONSULTANTS Bangalore

8/11/2022

2225.50

27

Scanned by TapScanner

Description	Nos	L	B			D	Quantity
	1	30.00	2.30	+	2.20		67.50
			2.00				
	1	19.00	2.20	+	2.30		42.75
Exit towards Dairy Circle			2.00				
	1	19.80	2.30	+	2.80		50.49
			2.00				
	1	2.30	3.00	+	2.20		5.98
			2.00				
	1	30.00	2.20	+	2.30		67.50
			2.00				
	1	30.00	2.30	+	2.20		67.50
			2.00				
	1	20.50	2.20	+	2.40		47.15
			2.00				
	1	2.00	2.40	+	7.00		9.40
			2.00				
Kitturu rani Chennamma Park main gate entry towards right entry gate	1	4.00	4.90	+	1.60		13.00
			2.00				
	1	7.20	1.60	+	1.40		10.80
			2.00				
	1	4.40	1.40	+	3.00		9.68
			2.00				
Sri B M Srikantaiah Park Gate left	1	30.00	2.90	+	2.90		87.00
			2.00				
	1	16.50	2.90	+	2.90		47.85
			2.00				
	1	2.20	2.90	+	6.30		10.12
			2.00				
	1	11.50	2.9+	7.0+	3.50		51.37
			3.00				
	1	25.50	3.50	+	3.50		89.25
			2.00				
Gate Entry	1	1.50	5.00	+	7.00		9.00
			2.00				
	1	7.00	2.90	+	2.50		18.90
			2.00				
Gate right side	1	30.00	2.50	+	3.30		87.00
			2.00				
	1	30.00	3.30	+	2.90		93.00
			2.00				
	1	30.00	2.90	+	2.90		87.00
			2.00				
	1	19.50	2.90	+	2.90		56.55
			2.00				

3225.50

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore

3254.29

10/11/2022

NEWZEN CONSULTANTS Bangalore

Scanned by TapScanner

CF 3254.29

Description	Nos	L	B			D	Quantity
	1	28.50	2.90	+	3.00		84.08
			2.00				
						Total in Sqm	3338.36
						Re-use of available Cobble stones	830.00

NEWZEN CONSULTANTS Bangalore
Consultant

Contractor

Assistant Engineer 9/10/11/2022

Asst. Executive Engineer 8/11/22

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

29

Scanned by TapScanner

Pre Measurement Continued on :

Item No:11

Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately)Mix 1:3:6 (M10) Using 40 mm nominal size graded crushed coarse aggregates (V-1, P.No-15, I No-2.1.3 of PWD SR 2021-22)

Description	Nos	L	B	D	Quantity
1	2	3	4	5	6
For Pathway and Kerb bottom concrete					
Gautam Budha Park					
	1	30.00	2.50 + 2.45 / 2.00	0.15	11.14
	1	30.00	2.45 + 2.50 / 2.00	0.15	11.14
	1	30.00	2.50 + 2.50 / 2.00	0.15	11.25
	1	30.00	2.50 + 2.65 / 2.00	0.15	11.59
	1	30.00	2.65 + 2.50 / 2.00	0.15	11.59
	1	30.00	2.50 + 2.50 / 2.00	0.15	11.25
	1	30.00	2.50 + 2.40 / 2.00	0.15	11.03
	1	30.00	2.40 + 2.50 / 2.00	0.15	11.03
	1	17.00	2.50 + 2.70 / 2.00	0.15	6.63
	1	30.00	2.70 + 2.50 / 2.00	0.15	11.70
	1	30.00	2.50 + 2.65 / 2.00	0.15	11.59
	1	30.00	2.65 + 2.50 / 2.00	0.15	11.59
	1	30.00	2.50 + 2.50 / 2.00	0.15	11.25
	1	31.00	2.50 + 2.55 / 2.00	0.15	11.74
	1	4.20	2.55 + 2.50 / 2.00	0.15	1.59
	1	4.00	2.50 + 2.60 / 2.00	0.15	1.53

157.62

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 9

NEELZEN CONSULTANTS ★ Bangalore ★

10/11/2022

30

Scanned by TapScanner

Description	Nos	L	B			D	Quantity
Panchakshari Gavaya Park	1	30.00	2.65	+	2.65	0.15	11.93
			2.00				
	1	30.00	2.65	+	2.70	0.15	12.04
			2.00				
	1	30.00	2.70	+	2.65	0.15	12.04
			2.00				
	1	30.00	2.65	+	2.60	0.15	11.81
			2.00				
	1	30.00	2.60	+	2.55	0.15	11.59
			2.00				
	1	30.00	2.55	+	2.65	0.15	11.70
			2.00				
	1	16.00	2.65	+	2.70	0.15	6.42
			2.00				
	1	5.00	2.70	+	2.65	0.15	2.01
			2.00				
	1	5.50	2.65	+	2.65	0.15	2.19
			2.00				
Da Ra Bendre Park	1	30.00	2.40	+	2.40	0.15	10.80
			2.00				
	1	30.00	2.40	+	2.45	0.15	10.81
			2.00				
	1	30.00	2.45	+	2.50	0.15	11.14
			2.00				
	1	30.00	2.50	+	2.40	0.15	11.03
			2.00				
	1	30.00	2.40	+	2.40	0.15	10.80
			2.00				
	1	30.00	2.40	+	2.40	0.15	10.80
			2.00				
	1	30.00	2.40	+	2.45	0.15	10.91
			2.00				
	1	30.00	2.45	+	2.40	0.15	10.91
			2.00				
	1	30.00	2.40	+	2.40	0.15	10.80
			2.00				
	1	10.50	2.40	+	2.60	0.15	3.94
			2.00				
	1	4.00	2.60	+	2.60	0.15	1.56
			2.00				

Cf 157.62

Asst. Executive Engg
Project Division
Yelahanka Zone
BBMP, Bangalore

NEWTEN CONSULTANTS Bangalore

11/11/2022

342.93

31

Scanned by TapScanner

CF 342.93

Description	Nos	L	B			D	Quantity
	1	4.00	2.60	+	2.60	0.15	1.56
			2.00				
Kitturu rani Chennamma Park main gate entry towards right near Gajjibo	1	30.00	3.20	+	3.20	0.15	14.40
			2.00				
	1	16.00	3.40	+	3.40	0.15	8.16
			2.00				
	1	7.00	3.40	+	2.80	0.15	3.26
			2.00				
	1	30.00	2.80	+	2.80	0.15	12.60
			2.00				
	1	30.00	2.80	+	2.70	0.15	12.38
			2.00				
	1	30.00	2.70	+	2.60	0.15	11.93
			2.00				
	1	19.00	2.60	+	2.70	0.15	7.55
			2.00				
Exit towards Dairy Circle	1	19.80	2.70	+	3.20	0.15	8.76
			2.00				
	1	2.30	3.40	+	2.60	0.15	1.04
			2.00				
	1	30.00	2.60	+	2.70	0.15	11.93
			2.00				
	1	30.00	2.70	+	2.60	0.15	11.93
			2.00				
	1	20.50	2.60	+	2.80	0.15	8.30
			2.00				
	1	2.00	2.80	+	7.40	0.15	1.53
			2.00				
Kitturu rani Chennamma Park main gate entry towards right entry gate	1	4.00	5.30	+	2.00	0.15	2.19
			2.00				
	1	7.20	2.00	+	1.80	0.15	2.05
			2.00				
	1	4.40	1.80	+	3.40	0.15	1.72
			2.00				
Sri B M Srikantaiah Park Gate left	1	30.00	3.30	+	3.30	0.15	14.85
			2.00				
	1	16.50	3.30	+	3.30	0.15	8.17
			2.00				
	1	2.20	3.30	+	6.70	0.15	1.65
			2.00				

488.86

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore

NEWZEN CONSULTANTS ★ Bangalore ★

12/4/2022

32

Scanned by TapScanner

CF 488-86

Description	Nos	L	B			D	Quantity
	1	11.50	3.3+	7.4+	3.90	0.15	7.71
			3.00				
	1	25.50	3.90	+	3.90	0.15	14.92
			2.00				
Gate Entry	1	1.50	5.40	+	7.40	0.15	1.44
			2.00				
	1	7.00	3.30	+	2.90	0.15	3.26
			2.00				
Gate right side	1	30.00	2.90	+	3.70	0.15	14.85
			2.00				
	1	30.00	3.70	+	3.30	0.15	15.75
			2.00				
	1	30.00	3.30	+	3.30	0.15	14.85
			2.00				
	1	19.50	3.30	+	3.30	0.15	9.65
			2.00				
	1	28.50	3.30	+	3.40	0.15	14.32
			2.00				
Gautam Budha Park play area kerb setting	1	51.00	0.30	+	0.30	0.15	2.30
			2.00				
Panchakshari Gavaya Park play area kerb setting	1	35.00	0.30	+	0.30	0.15	1.58
			2.00				
For Benches	59	2.30	2.25	+	2.25	0.15	45.80
			2.00				
						Total in Cum	635.269

Consultant

Assistant Engineer

12/11/2022

Contractor

12/11/22

Asst. Executive Engineer

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

33

Scanned by TapScanner

Rhe Measurement Continued on :

Item No:62

Loading and Unloading of Stone Boulder/Stone aggregates/ Sand/Kankar/Moorum. (Table 5.5 no5 (V-III) Page No:3, Item No.1.1.4 of PWD SR 2021-22)

Description	Nos	L	B	D	Quantity
For Loading and unloading					
Gautam Buddha Park	32	1.80	3.60	1.20	124.42
Pranchakshari Devaraja Park	40	1.85	4.20	1.10	341.40
Dr. Rajkumar Park	43	1.80	3.75	1.25	362.25
Subhash Chandra Bose Park	22	1.80	1.80	1.80	114.91
Ramanna Maharshi Park	14	1.80	1.80	1.25	56.70
Thangavelu Park	28	1.80	1.75	1.40	123.48
Nehru R O Park	3	2.80	4.25	1.10	39.27
Sangolli Rayanna Park	32	1.85	3.80	1.80	291.82
Krishna Devaraya Park	28	3.45	3.45	1.10	366.77
				Total in Cum	2018.72

Assistant Engineer 15/12/2022

Asst Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 32

34

Scanned by TapScanner

Pre Measurement Continued on :

Item No:63

Cost of Haulage Excluding Loading and Unloading Taking output 10 t load and lead 10 km = 100 t.km (V III Page No.3, Item No.1.4 A of PWD SR 2021-22) Lead 8 Km

Description	Nos	L	B	D	Quantity
For Loading and unloading				2	
Gautam Budha Park	50	1.50	3.60	1.20	324.00
Panchakshari Gavaya Park	40	1.65	4.00	1.10	290.40
Da Ra Bendre Park	43	1.55	3.75	1.25	312.42
Subhash Chandra Bose Park	22	1.60	1.80	1.80	114.98
Ramanna Maharshi Park	14	1.00	1.50	1.25	26.25
Triangular Park	23	1.60	1.75	1.40	90.16
near R O Plant	5	2.50	4.55	1.32	75.08
Sangolirayanna Park	52	1.85	5.00	1.80	865.80
Krishna Devaraya Park	25	0.45	0.45	1.10	5.57
				Total in Cum	**2103.72**

15/11/22

NEWZEN CONSULTANTS Bangalore

Consultant

Assistant Engineer 15/11/2022

Contractor

15/11/22

Asst. Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Asst. Executive Engineer

35

Scanned by TapScanner

Name of Work:- PACKAGE No-03 Providing grill fencing and other developmental works at Sardara vallabai patel park, Sangolli rayanna park, Ambedkar park and Providing Gym & Children Play Equipments to Various Parks in Yelahanka Assembly Constituency Under Amrutha Nagarothana Grants

Estimate Cost:	1150.00 Lakhs
Head of Account:	Amrutha Nagrothana grants
Sanction No	Job No-003-23-000003
Tender Amount	Rs.10,88,15,410/-
Tender Period	9 Months
Reference to Agreement N	EE(Project)/YNK Zone/WO/19/2022-23 date : 02-09-2022
Name of Contractor and full Address:	K Gopireddy, Class 1 Contractor Bangalore
Date of Commencement as per agreement	03-09-2022
Date of Completion as per agreement	02-06-2023

Measurement recorded on : 16/11/2022

Sl no	Description	No	L	B	D	Qty	Rate	Amount
Item No:01								
	Demolishing R.C.C. work manually/ by mechanical means including stacking of steel bars and disposal of unserviceable material to the appropriate disposal area as per direction of Engineer-in-charge. (V-II, P.No.163, I.No.19.3 of PW, P&IWTD SR 2021-22)							
	Basket Ball Court	1	26.00	14.00	0.2	**72.80**	**2136.72**	**155553.22**
Item No:03								
	Dismantling dressed stone work ashlar face stone work, marble work or precast concrete work manually/ by mechanical means including stacking of serviceable and disposal of unserviceable material to the appropriate disposal area as per direction of Engineer-in-charge. (V-II, P.No-164, I No-19.10.1 of PWD SR 2021-22)							
	Qty vide this E-MB No-1 and page No (2)					**127.80**	**880.73**	**112556.41**
Item No:04								
	Earth work excavation by manual means for drains,canals, waste weir, draft, approach channels, key trenches, foundation of bridges and such simillar works in all kinds of soils , as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter, excavated surface leveled and sides neatly dressed disposing off the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools & other appurtenaces required to complete the work.(V-I.No 1.4,Page No-							
	Qty vide this E-MB No-1 and page No (4)					**841.71**	**214.07**	**180185.80**
Item No:11								
	Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately)Mix 1:3:6 (M10) Using 40 mm nominal size graded crushed coarse aggregates (V-1, P.No-15, I No-2.1.3 of PWD SR 2021-22)							
	Qty vide this E-MB No-1 and page No (6)					**170.85**		
	Qty vide this E-MB No-1 and page No (33)					**635.27**		

NEWZEN CONSULTANTS ★ Bangalore ★

G Gopireddy
(36)
AE
20/11/2022

Scanned by TapScanner

Sl no	Description	No	L	B	D	Qty	Rate	Amount
	Total					806.12	6614.74	5332291.90
Item No:12								
Stones Providing Size Stone masonry (Available Stones) with hard stone in Foundation & Plinth with Cement Mortar 1:6 (1 Cement : 6 Coarse Sand) (Arrived Rate) Qty Upto 125%								
	Qty vide this E-MB No-1 and page No (8)					102.89		
			Qty upto 125%			84.00	4510.22	378858.48
			Qty Above 125%			18.89	4510.22	85214.74
Item No:13								85198.00
Providing Coursed rubble masonry (second sort) with hard stone in foundation & plinth with Cement mortar 1:6 (1 cement : 6 coarse sand) (V-II, No-5.3, P.No-9 of PWD SR 2021-22) Qty Upto 125%								
	Qty vide this E-MB No-1 and page No (11)					605.46		
			Qty upto 125%			605.46	6055.81	3666542.24
Item No:14								
Providing Coursed rubble masonry (first sort) with hard stone in foundation and plinth with Cement mortar 1:6 (1 cement : 6 coarse sand) (V-II, No-5.2, P.No-9 of PWD SR 2021-22) Qty Upto 125%								
	Qty vide this E-MB No-1 and page No (15)					277.80	6452.58	1792558.42
Item No:15								
Providing ruled pointing to cursed stone masonry with lime mortar 1:3, 20mm deep, after raking joints to depth of 20mm nicely lining, including cost all materials, labour, usage charges of machinery, curing complete as pre specification (V-II, P.No-190, I No-21.10 of PWD SR 2021-22) Qty Upto 125%								
	Qty vide this E-MB No-1 and page No (23)					1123.49	273.70	307498.94
Item No:16								
Providing and laying in position Reinforced cement concrete for all Sub structures of building, Irrigation works, Sub structure works of bridges, Drain works & other parallel works from 0.50m to 3.50 m height. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed with super plasticisers, laid in layers, well compacted using needle vibrators, providing weep holes wherever necesary, including all lead & lifts, cost of all materials of quality, confirming to the requirements of relevant IS codes, labour, Usage charges of machinery, curing and all other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork to be paid separately) Mix 1:2:4 (M15) Using 20 mm nominal size graded crushed coarse aggregates (V-I, No-2.4.1, P.No-17 of PWD SR 2021-22).								
	Qty vide this E-MB No-1 and page No (18)					107.72	7010.63	755163.68
Item No:22								
Fabricating, providing and erecting in position of MS Hot Dip Galvanised Sq. Hallow Poles of 132 X 132 Heavy gauge of length 3000mm with MS. Hot dip Galvanised grill work as per approved design and drawing of chief architect. Using 12 X 75mm galvanised flat for alround frame and 20 X 20mm galvanised forged design with square for vertical at 150mm c/c as shown in the drawing including providing forged ornamental arrowhead at top and bottom. The work is inclusive of throughing flat, square rods, placing welding all the joints, including grinding, finishing 2 coats of anticorrosive paint over one coat of metal primer. The rate is inclusive of all materials like MS. Hollow galvanized pipe, flats, forged square rods, cost of labour for all items of work cost painting, welding, cutting, grinding with all lead and lift as per specification including loading and unloading with cost and conveyance of all materials, labour, machinery andincidental charges for the successful completion of the work as per the direction of								

NEWZEN CONSULTANTS Bangalore

(37)

AE
20/11/2022

Scanned by TapScanner

Sl no	Description	No	L	B	D	Qty	Rate	Amount
	Gautam Budha Park Near gate SE side	1	30.00		2.25	67.50		
		1	1.25		2.25	2.81		
	Near gate NE side	1	30.00		2.25	67.50		
		1	8.55		2.25	19.24		
		1	30.00		2.25	67.50		
		1	0.85		2.25	1.91		
		1	4.70		2.25	10.58		
		1	15.00		2.25	33.75		
		1	15.00		2.25	33.75		
		1	12.30		2.25	27.68		
	Near gate SW side	1	22.70		2.25	51.08		
		1	29.70		2.25	66.83		
		1	2.40		2.25	5.40		
	Near gate NW side	1	30.25		2.25	5.06		
		1	29.60		2.25	66.60		
	North side	1	30.00		2.25	67.50		
		1	30.00		2.25	67.50		
		1	18.70		2.25	42.08		
		1	0.00		2.25	0.00		
	Panchakshari Gavaya Park Near gate NW side	1	29.00		2.25	65.25		
	Near gate SW side	1	30.00		2.25	67.50		
		1	4.95		2.25	11.14		
	South Side	1	30.00		2.25	67.50		
		1	15.65		2.25	35.21		
	Near gate SE side	1	30.00		2.25	67.50		
		1	15.70		2.25	35.33		
	Near gate NE side	1	24.15		2.25	54.34		
	North side	1	29.35		2.25	66.04		
		1	21.05		2.25	47.36		
	Da Ra Bendre Park Near gate NE side	1	18.50		2.25	41.63		
	Near gate NW side	1	20.25		2.25	45.56		
	West side	1	30.00		2.25	67.50		
		1	30.00		2.25	67.50		
		1	30.00		2.25	67.50		
		1	20.30		2.25	45.68		
	Near gate SW side	1	15.10		2.25	33.98		
	Near gate SE side	1	15.00		2.25	33.75		
	East side	1	30.00		2.25	67.50		
		1	26.25		2.25	59.06		
	Tree portion grill gap	1	8.20			0.00		
		1	7.75		2.25	17.44		
	Tree portion grill gap	1	2.00			0.00		
		1	30.00		2.25	67.50		

1836.00

NEWZEN CONSULTANTS Bangalore

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Scanned by TapScanner

Sl no	Description	No	L	B	D	Qty	Rate	Amount
		1	1.05		2.25	2.36		
	Subhash Chandra Bose Park South Side	1	21.40		2.25	48.15		
		1	1.06		2.25	2.39		
	East side	1	12.30		2.25	27.68		
	North side	1	21.10		2.25	47.48		
	West side	1	12.60		2.25	28.35		
		1	0.40		2.25	0.90		
		1	13.60		2.25	30.60		
	Ramanna Maharshi Park West side	1	2.38		2.25	5.36		
		1	6.40		2.25	14.40		
	South Side	1	16.85		2.25	37.91		
	East side	1	11.80		2.25	26.55		
	North side	1	16.45		2.25	37.01		
	Triangular Park East side	1	13.75		2.25	30.94		
		1	8.95		2.25	20.14		
	Deduct tree portion	-1	0.90		3.25	-2.93		
	North side	1	17.00		2.25	38.25		
		1	9.20		2.25	20.70		
	Deduct tree portion	-1	0.90		3.25	-2.93		
	West side	1	9.70		2.25	21.83		
		1	5.55		2.25	12.49		
		1	11.80		2.25	26.55		
	South side	1	2.55		2.25	5.74		
	Sangolirayanna Park near R O Plant	1	19.05		2.25	42.86		
		1	17.75		2.25	39.94		
	Sangolirayanna Park East side	1	1.10		2.25	2.48		
		1	5.75		2.25	12.94		
		1	0.48		2.25	1.08		
		1	3.05		2.25	6.86		
		1	0.45		2.25	1.01		
		1	19.10		2.25	42.98		
		1	19.20		2.25	43.20		
		1	25.30		2.25	56.93		
		1	28.70		2.25	64.58		
		1	28.60		2.25	64.35		
		1	28.55		2.25	64.24		
		1	1.05		2.25	2.36		
	South side	1	9.50		2.25	21.38		
		1	12.10		2.25	27.23		

2810.30

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NEWZEN CONSULTANTS
Bangalore

20/11/2022

Scanned by TapScanner

Sl no	Description	No	L	B	D	Qty	Rate	Amount
	Krishna Devaraya Park East side	1	2.20		2.25	4.95		
		1	3.20		2.25	7.20		
		1	8.10		2.25	18.23		
		1	7.90		2.25	17.78		
		1	24.00		2.25	54.00		
		1	16.70		2.25	37.58		
		1	18.80		2.25	42.30		
	Total in Sqm					2992.32	16340.18	48895047.42
Item No:24								
Removing and Resetting of Kerb Stones								
	Qty vide this E-MB No-1 and page No (25)					740.00	135.87	100543.80
Item No:25								
Removing & Resetting of Cobble Stones								
	Qty vide this E-MB No-1 and page No (29)					830.00	436.94	362660.20
Item No:26								
Providing and fixing pre cast solid cement concrete kerb stones made out of M20 with top and bottom width 114 and 165 mm respectively, 400mm high and 450mm in length finished with CM 1:3 plastering and finishing cutting including formwork, curing, including cost of materials, labour charges of machinery, loading and unloading, lead and lift, transportation ete.,complete as directed by the Engineer in Charge of the work (Data Rate)								
	Gautam Budha Park	2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	38.00			76.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	69.00			138.00		
	Panchakshari Gavaya Park	2	66.00			132.00		

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NEWZEN CONSULTANTS Bangalore

AE
20/11/2022

Scanned by TapScanner

Sl no	Description	No	L	B	D	Qty	Rate	Amount
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	36.00			72.00		
	Da Ra Bendre Park	2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	24.00			48.00		
	Kitturu rani Chennamma Park	2	66.00			132.00		
		2	51.00			102.00		
		2	16.00			32.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	42.00			84.00		
	Exit towards Dairy Circle	2	44.00			88.00		
		2	6.00			12.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	46.00			92.00		
		2	5.00			10.00		
	Kitturu rani Chennamma Park	2	9.00			18.00		

1930.00

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

23/11/2022

30/11/2022

NEWZEN CONSULTANTS
Bangalore

5128.00

41

22/11/2022

Scanned by TapScanner

Sl No	Description	No	L	B	D	Qty	Rate	Amount
		2	16.00			32.00		
		2	10.00			20.00		
	Sri B M Srikantaiah Park Gate left	2	66.00			132.00		
		2	37.00			74.00		
		2	5.00			10.00		
		2	26.00			52.00		
		2	57.00			114.00		
	Gate Entry	2	3.00			6.00		
		2	16.00			32.00		
	Gate right side	2	66.00			132.00		
		2	66.00			132.00		
		2	66.00			132.00		
		2	43.00			86.00		
		2	64.00			128.00		
	Gautam Buddha Park play area kerb	1	114.00			114.00		
	Panchakshari Gavaya Park play	1	78.00			78.00		
	For Benches	59	14.00			826.00		
	Total					7228.00		
	Deduct re-used kerb stones qty paid vide item No-24					1644.44		
	Total in Nos					**5583.56**	**530.10**	**2959842.80**
Item No:28								
Providing and laying heavy duty cobble stones 60mm thick interlock pavers, using cement and course sand for manufacture of blocks of approved size, shape and colour with a minimum compressive strength of 281 kg per m2 over 50mm thick sand bed (average thickness) and compacting with plate vibrator having 3 tons compaction force thereby forcing part of sand underneath to come up in between joints, final compaction of paver surface joints into its final level , including cost of materials, labour and Usage								
	Gautam Budha Park	1	30.00	2.10 + 2.05		62.25		
				2.00				
		1	30.00	2.05 + 2.10		62.25		
				2.00				
		1	30.00	2.10 + 2.10		63.00		
				2.00				
		1	30.00	2.10 + 2.25		65.25		
				2.0				

5128.00

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

25/11/2022

252.75

NEWZEN CONSULTANTS Bangalore

30/11/2022

23/11/2022

Scanned by TapScanner

Sl no	Description	No	L	B			D	Qty	Rate	Amount
				2.00						
		1	30.00	2.25	+	2.10		65.25		
				2.00						
		1	30.00	2.10	+	2.10		63.00		
				2.00						
		1	30.00	2.10	+	2.00		61.50		
				2.00						
		1	30.00	2.00	+	2.10		61.50		
				2.00						
		1	17.00	2.10	+	2.30		37.40		
				2.00						
		1	30.00	2.30	+	2.10		66.00		
				2.00						
		1	30.00	2.10	+	2.25		65.25		
				2.00						
		1	30.00	2.25	+	2.10		65.25		
				2.00						
		1	30.00	2.10	+	2.10		63.00		
				2.00						
		1	31.00	2.10	+	2.15		65.88		
				2.00						
		1	4.20	2.15	+	2.10		8.93		
				2.00						
		1	4.00	2.10	+	2.20		8.60		
				2.00						
	Panchakshari Gavaya Park	1	30.00	2.25	+	2.25		67.50		
				2.00						
		1	30.00	2.25	+	2.30		68.25		
				2.00						
		1	30.00	2.30	+	2.25		68.25		
				2.00						
		1	30.00	2.25	+	2.20		66.75		
				2.00						
		1	30.00	2.20	+	2.15		65.25		
				2.00						
		1	30.00	2.15	+	2.25		66.00		

2.10

1286.30

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NEWZEN CONSULTANTS ★ Bangalore ★

30/11/2021

25/11/2021

AE 23/11/2021

Scanned by TapScanner

Sl no	Description	No	L	B			D	Qty	Rate	Amount
				2.00						
		1	16.00	2.25	+	2.30		36.40		
				2.00						
		1	5.00	2.30	+	2.25		11.38		
				2.00						
		1	5.50	2.25	+	2.25		12.38		
				2.00						
	Da Ra Bendre Park	1	30.00	2.00	+	2.00		60.00		
				2.00						
		1	30.00	2.00	+	2.05		60.75		
				2.00						
		1	30.00	2.05	+	2.10		62.25		
				2.00						
		1	30.00	2.10	+	2.00		61.50		
				2.00						
		1	30.00	2.00	+	2.00		60.00		
				2.00						
		1	30.00	2.00	+	2.00		60.00		
				2.00						
		1	30.00	2.00	+	2.05		60.75		
				2.00						
		1	30.00	2.05	+	2.00		60.75		
				2.00						
		1	30.00	2.00	+	2.00		60.00		
				2.00						
		1	10.50	2.00	+	2.20		22.05		
				2.00						
		1	4.00	2.20	+	2.20		8.80		
				2.00						
		1	4.00	2.20	+	2.20		8.80		
				2.00						
	Kitturu rani Chennamma Park main gate entry towards right near Gajjibo	1	30.00	2.80	+	2.80		84.00		
				2.00						

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NEWZEN CONSULTANTS
Bangalore

24/11/2022

Scanned by TapScanner

Sl no	Description	No	L	B			D	Qty	Rate	Amount
		1	16.00	3.00	+	3.00		48.00		
				2.00						
		1	7.00	3.00	+	2.40		18.90		
				2.00						
		1	30.00	2.40	+	2.40		72.00		
				2.00						
		1	30.00	2.40	+	2.30		70.50		
				2.00						
		1	30.00	2.30	+	2.20		67.50		
				2.00						
		1	19.00	2.20	+	2.30		42.75		
				2.00						
	Exit towards Dairy Circle	1	19.80	2.30	+	2.80		50.49		
				2.00						
		1	2.30	3.00	+	2.20		5.98		
				2.00						
		1	30.00	2.20	+	2.30		67.50		
				2.00						
		1	30.00	2.30	+	2.20		67.50		
				2.00						
		1	20.50	2.20	+	2.40		47.15		
				2.00						
		1	2.00	2.40	+	7.00		9.40		
				2.00						
	Kitturu rani Chennamma Park main gate entry towards right entry gate	1	4.00	4.90	+	1.60		13.00		
				2.00						
		1	7.20	1.60	+	1.40		10.80		
				2.00						
		1	4.40	1.40	+	3.00		9.68		
				2.00						
	Sri B M Srikantaiah Park Gate left	1	30.00	2.90	+	2.90		87.00		
				2.00						
		1	16.50	2.90	+	2.90		47.85		
				2.00						
		1	2.20	2.90	+	6.30		10.12		
				2.00						

Asst. Executive Engineer
Projection
Yelahanka Zone
BBMP, Bangalore - 92

NEENZEN CONSULTANTS
Bangalore

Scanned by TapScanner

Sl no	Description	No	L	B			D	Qty	Rate	Amount
		1	11.50	2.9+	7.0 +	3.50		51.37		
					2.00					
		1	25.50	3.50	+	3.50		89.25		
					2.00					
	Gate Entry	1	1.50	5.00	+	7.00		9.00		
					2.00					
		1	7.00	2.90	+	2.50		18.90		
					2.00					
	Gate right side	1	30.00	2.50	+	3.30		87.00		
					2.00					
		1	30.00	3.30	+	2.90		93.00		
					2.00					
		1	30.00	2.90	+	2.90		87.00		
					2.00					
		1	19.50	2.90	+	2.90		56.55		
					2.00					
		1	28.50	2.90	+	3.00		84.08		
					2.00					
	Total							3338.36		
	Deduct re-used Cobble Stones qty paid vide item No-25							830.00		
	Total in Sqm							**2508.36**	**1250.12**	**3135753.09**
Item No:29										
Providing, laying & fixing cement base, precast, pre polished cement concrete, designer tiles 25mm thick conforming to IS 1237 heavy duty tiles for flooring, treads of steps and										
	For Benches	59	2.10	1.85				**229.22**	**1309.85**	**300237.27**
Item No:30										
Executive Bench- Made out of Sadarahalli grey stone with hand supports with 3 line finishing with arch design with 100mm slabs. Height 90x Length 1500 width 45 cms										
	Benches	60						**60.00**	**19027.04**	**1141622.40**
Item No:62										
Loading and Unloading of Stone Boulder/Stone aggregates/ Sand/Kankar/Moorum. (Tipper 5.5 m3) (V-III Page No.3, Item No.1.1 A of PWD SR 2021-22)										
	Qty vide this E-MB and page No (34)							**2103.72**	**136.00**	**286106.41**

Asst. Executive Engineer
Project Division
Yelahanka Zone
RBMP, Bengaluru - 92

NEWZEN CONSULTANTS ★ Bangalore ★

AE
25/11/2022

(46)

Scanned by TapScanner

Scanned by TapScanner